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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Pay Period End Date:

02.19.2016

Contract Location:
BLONDO ST., 156TH ST - ELDORADO, PHASE 1

Contractor:
TAB CONST. (TAB HOLDING CO. INC. DBA)
4153 S 67TH ST

OMAHA NE 68117-1001

Phone:
(402)331-1244

Escrow Agent:

Surety Co:
MERCHANTS BONDING COMPANY (MUTUAL)

Counties
DOUGLAS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
22376A MAPA-5127(2)
001

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

Description

PROG

10.23.2014
11.21.2014
12.04.2014

12.08.2014
12.08.2014
12.11.2015

GRAD CONC PAVE CULV

FENCE ELEC

Current Contract Amt
$4,747,384.24

Original Contract Amt
$4,657,776.19

% Dollar Comp

95%
% Time Comp

88%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Staroscik, Troy

Total for Adjustments

Payment

02.19.2016

State Representative

Khalaf, Zahi

02.22.2016

Construction Engineer

Halstead, Kerri

02.22.2016

Total to Date

$4,498,441.97
$.00
$4,498,441.97
$.00
$.00
$.00
$4,498,441.97

$.00
$82,500.00
$.00
$.00
$.00
$.00
$-8,504.09
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$73,995.91

$4,572,437.88

Prev to Date

$4,488,618.02
$.00
$4,488,618.02
$.00
$.00
$.00
$4,488,618.02

$.00
$82,500.00
$.00
$.00
$.00
$.00
$-8,504.09
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$73,995.91

$4,562,613.93

LPA Responsible Charge

Staroscik, Troy

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$9,823.95
$.00
$9,823.95
$.00
$.00
$.00
$9,823.95

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$9,823.95

02.19.2016

02.22.2016

02.23.2016
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0023 Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1110.99 25.45 122.000 3,104.90
0001 0001 0030.10 122,530.00 1.000 122,530.00 REMOVE AND SALVAGE FENCE LF 122.000 3,104.90
MOBILIZATION LS 1.000 122,530.00 50.000 1,272.50
1.000 122,530.00 0.000 0.00
0.000 0.00 0010 0010 1111.00 4.80 1,910.000 9,168.00
0002 0002 1009.00 33,555.00 1.000 33,555.00 REMOVE FENCE LF 1,910.000 9,168.00
GENERAL CLEARING AND GRUBBING LS 1.000 33,555.00 1,906.000 9,148.80
1.000 33,555.00 0.000 0.00
0.000 0.00 o011 0011 1122.01 5.55 108.000 599.40
0003 0003 1010.01 10.50 55,319.000 580,849.50 REMOVE CONCRETE MEDIAN SURFACING SY 108.000 599.40
EXCAVATION (ESTABLISHED QUANTITY) cY 55,319.000 580,849.50 92.000 510.60
55,319.000 580,849.50 0.000 0.00
0.000 0.00 0012 0012 1122.87 900.00 1.000 900.00
0004 0004 1011.00 30.00 110.000 3,300.00 REMOVE GABION EACH 1.000 900.00
WATER MGAL 110.000 3,300.00 1.000 900.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1123.00 5.20 43.000 223.60
0005 0005 1101.00 8.85 14,284.000 126,413.40 REMOVE CONCRETE DITCH LINER SY 43.000 223.60
REMOVE PAVEMENT 5\% 14,284.000 126,413.40 6.000 31.20
14,284.000 126,413.40 0.000 0.00
0.000 0.00 0014 0014 1136.03 1,485.00 2.000 2,970.00
0006 0006 1101.25 3.60 569.000 2,048.40 REMOVE EACH 2.000 2,970.00
SAWING PAVEMENT LF 569.000 2,04840  _\TRANCE MONUMENT 0.000 0.00
865.000 3,114.00 0.000 0.00
0.000 0.00 0015 0015 1136.04 1,360.00 4.000 5,440.00
0007 0007 1106.00 4.95 1,221.000 6,043.95 REMOVE EACH 4.000 5,440.00
REMOVE DRIVEWAY 5\% 1,221.000 6.043.95 oo~k PILLAR 3.000 4,080.00
1,211.000 5,994.45 0.000 0.00
0.000 0.00 0016 0016 1136.05 505.00 48.000 24,240.00
0008 0008 1107.00 4.95 1,814.000 8,979.30 REMOVE EACH 48.000 24,240.00
REMOVE WALK 5\% 1,814.000 8979.30  1REES OVER 9" TO 18" DIAMETER 48.000 24,240.00
1,814.000 8,979.30 0.000 0.00
0.000 0.00 0017 0017 1136.06 765.00 6.000 4,590.00
REMOVE EACH 6.000 4,590.00
TREES OVER 18" TO 27" DIAMETER 3.000 2,295.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0023 Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 1910.16 2,400.00 1.000 2,400.00 0027 0027 6602.35 57,000.00 1.000 57,000.00
CONSTRUCTION ENTRANCE LS 1.000 2,400.00 SPECIAL SURFACE COATING LS 1.000 57,000.00
1.000 2,400.00 1.000 57,000.00
0.000 0.00 0.000 0.00
0019 0019 4020.30 18.35 545.000 10,000.75 0028 0028 7017.00 5.00 182.000 910.00
CONCRETE DITCH LINING LF 545.000 10,000.75 REMOVE GUARDRAIL LF 182.000 910.00
463.800 8,510.73 182.000 910.00
0.000 0.00 0.000 0.00
0020 0020 4035.00 120.00 4.000 480.00 0029 0029 7308.00 900.00 1.000 900.00
REMOVE FLARED-END SECTION EACH 4.000 480.00 REMOVE SIGN, STRUCTURE, AND EACH 1.000 900.00
4.000 480.00 FOUNDATION 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 4040.00 625.00 1.000 625.00 0030 0030 A630.00 400.00 1.000 400.00
REMOVE HEADWALLS FROM CULVERTS EACH 1.000 625.00 REMOVE LIGHT POLE EACH 1.000 400.00
1.000 625.00 1.000 400.00
0.000 0.00 0.000 0.00
0022 0022 4043.50 12.00 889.000 10,668.00 0031 0031 A630.13 778.00 1.000 778.00
REMOVE SEWER PIPE LF 889.000 10,668.00 REMOVE LIGHT POLE BASE EACH 1.000 778.00
929.000 11,148.00 1.000 778.00
0.000 0.00 0.000 0.00
0023 0023 4093.40 1,315.00 5.000 6,575.00 0032 0032 L019.13 1.40 17,394.000 24,351.60
RETAINING WALL DRAIN EACH 5.000 6,575.00 EROSION CONTROL, CLASS 1D SY 17,394.000 24,351.60
5.000 6,575.00 18,820.900 26,349.26
0.000 0.00 0.000 0.00
0024 0024 4093.80 23.20 541.000 12,551.20 0033 0033 L021.30 21.20 28.000 593.60
WALL MATERIALS SF 541.000 12,551.20 EROSION CHECKS, TYPE 1D BALE 28.000 593.60
793.220 18,402.70 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 4093.85 31.85 15,189.000 483,769.65 0034 0034 L021.51 2.95 1,187.000 3,501.65
GRAVITY BLOCK WALL SF 15,189.000 483,769.65 EROSION CHECKS, TYPE WATTLE LF 1,187.000 3,501.65
10,734.000 341,877.90 1,171.000 3,454.45
115.000 3,662.75 0.000 0.00
0026 0026 6133.13 24,000.00 1.000 24,000.00 0035 0035 L022.11 2.50 3,446.000 8,615.00
ANTI-GRAFFITI COATING LS 1.000 24,000.00 FABRIC SILT FENCE-LOW POROSITY LF 3,446.000 8,615.00
1.000 24,000.00 2,638.500 6,596.25
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0023 Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 W800.23 3.25 1,580.000 5,135.00 0043 0043 3016.38 212.00 14.000 2,968.00
REMOVE WATER LINE LF 1,580.000 5,135.00 DETECTABLE WARNING PANEL EACH 14.000 2,968.00
578.500 1,880.13 14.000 2,968.00
0.000 0.00 0.000 0.00
0037 0037 W800.83 3.25 1,055.000 3,428.75 0044 0044 3016.84 87.70 200.000 17,540.00
REMOVE GAS LINE LF 1,055.000 3,428.75 6" CONCRETE CLASS 47B-4000 IMPRINTED SY 200.000 17,540.00
298.000 968.50 SIDEWALKS 216.830 19,015.99
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 1,591,63865 0045 0045 3016.94 99.45 106.000 10,541.70
Current 1,591,638.65 gl Ec):éjvr\\lch:FKESTE CLASS 47B-4000 IMPRINTED sy 106.000 10,541.70
In place 1,436,269.67 94.600 9,407.97
This Estimate 3,662.75 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0046 0046 3017.28 68.00 254.000 17,272.00
0038 0038 0030.30 119,605.00 1.000 119,605.00 CONCRETE CLASS 47B-3500 MEDIAN SY 254.000 17,272.00
MOBILIZATION Ls 1.000 119,605.00 SURFACING 0.000 0.00
1.000 119,605.00 4" 0.000 0.00
0.000 0.00 0047 0047 3017.34 79.00 1,652.000 130,508.00
0039 0039 2010.03 47.00 200.000 9,400.00 6" CONCRETE CLASS 47B-4000 IMPRINTED SY 1,652.000 130,508.00
CRUSHED ROCK SURFACE COURSE TON 200.000 940000 MEDIAN SURFACING 1,614.730 127,563.67
90.270 4,242.69 0.000 0.00
0.000 0.00 0048 0048 3020.37 61.00 36.000 2,196.00
0040 0040 3008.05 7.00 99.000 693.00 CONCRETE CLASS 47B-HE-3500 6" DRIVEWAY SY 36.000 2,196.00
TIE BARS EACH 99.000 693.00 0.000 0.00
247.000 1,729.00 0.000 0.00
0.000 0.00 0049 0049 3020.39 57.65 36.000 2,075.40
0041 0041 3016.22 39.50 2,382.000 94,089.00 CONCRETE CLASS 47B-4000 DRIVEWAY 6" SY 36.000 2,075.40
CONCRETE CLASS 47B-3500 SIDEWALKS SY 2,382.000 94,089.00 78.300 4,514.00
4 2,400.050 94,801.98 0.000 0.00
0.000 0.00 0050 0050 3020.40 43.45 682.000 29,632.90
0042 0042 3016.33 42.00 3,680.000 154,560.00 CONCRETE CLASS 47B-4000 DRIVEWAY 7" SY 682.000 29,632.90
CONCRETE CLASS 47B-3500 SIDEWALK SY 3,680.000 154,560.00 528.340 22,956.37
6" 3,921.650 164,709.30 0.000 0.00
0.000 0.00 0051 0051 3075.23 44.00 910.000 40,040.00
7" CONCRETE PAVEMENT, CLASS 47B-HE-3500 SY 910.000 40,040.00
0.000 0.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0023 Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 3075.24 39.85 910.000 36,263.50 0061 0061 7518.05 3.70 282.000 1,043.40
7" CONCRETE PAVEMENT, CLASS 47B-4000 SY 910.000 36,263.50 5" YELLOW WET REFLECTIVE PREFORMED LF 282.000 1,043.40
1,877.430 7481559 PAVEMENT MARKING, TYPE 4, GROOVED 262.000 969.40
0.000 0.00 0.000 0.00
0053 0053 3076.60 35.60 19,320.000 687,792.00 0062 0062 7541.15 5.40 1,550.000 8,370.00
10" CONCRETE PAVEMENT, CLASS 47B-4000 SY 19,320.000 687,792.00 5" WHITE PREFORMED WET REFLECTIVE LF 1,550.000 8,370.00
20,306.320 722,905.00 CONTRAST PAVEMENT MARKING, TYPE 4, 1,580.000 8,532.00

GROOVED

0.000 0.00 0.000 0.00
0054 0054 3089.25 38.10 1,615.000 61,531.50 0063 0063 9034.00 2.70 754.000 2,035.80
TEMPORARY SURFACING SY 1,615.000 61,531.50 PREPARATION OF INTERSECTIONS AND SY 754.000 2,035.80
o 1,649.120 62,831.48 DRIVEWAYS 606.640 1,637.93
0.000 0.00 0.000 0.00
0055 0055 3091.20 46.05 1,051.000 48,398.55 0064 0064 9111.00 32.00 88.000 2,816.00
10" CONCRETE PAVEMENT CLASS Sy 1,051.000 48,398.55 WATER MGAL 88.000 2,816.00
47B-HE-3500 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 4015.00 202.00 3.000 606.00 0065 0065 9170.00 223.00 77.000 17,171.00
ADJUST MANHOLE TO GRADE EACH 3.000 606.00 EARTH SHOULDER CONSTRUCTION STA 77.000 17,171.00
13.000 2,626.00 77.000 17,171.00
0.000 0.00 0.000 0.00
0057 0057 7316.00 218.00 16.000 3,488.00 0066 0066 9170.50 298.00 27.100 8,075.80
SIGN EACH 16.000 3,488.00 MEDIAN CONSTRUCTION STA 27.100 8,075.80
16.000 3,488.00 27.100 8,075.80
0.000 0.00 0.000 0.00
0058 0058 7316.01 195.00 4.000 780.00 0067 0067 9173.20 1.30 22,191.000 28,848.30
SIGN EACH 4.000 780.00 SUBGRADE PREPARATION SY 22,191.000 28,848.30
SWPPP 2.000 390.00 22,183.750 28,838.88
0.000 0.00 0.000 0.00
0059 0059 7333.00 345.00 12.000 4,140.00 0068 0068 L010.00 8.45 935.000 7,900.75
SIGN POST EACH 12.000 4,140.00 SODDING SY 935.000 7,900.75
12.000 4,140.00 1,155.000 9,759.75
0.000 0.00 0.000 0.00
0060 0060 7517.05 3.70 580.000 2,146.00 0069 0069 W600.03 196.00 4.000 784.00
5" WHITE WET REFLECTIVE PREFORMED LF 580.000 2,146.00 ADJUST VALVE BOX TO GRADE EACH 4.000 784.00
PAVEMENT MARKING, TYPE 4, GROOVED 480.000 1,776.00 4.000 784.00
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0023 Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 3076.60 1.00 0.000 0.00 0075 0075 4011.14 2,799.00 6.000 16,794.00
10" CONCRETE PAVEMENT, CLASS 47B-4000 5% 14,600.000 14,600.00 CURB INLET EACH 6.000 16,794.00
Concrete Joint Mositure Protection 14,600.000 14,600.00 TYPE | 5.000 13,995.00
0.000 0.00 0.000 0.00
4005 4005 3076.60 35.60 0.000 0.00 0076 0076 4011.15 2,886.00 20.000 57,720.00
10" CONCRETE PAVEMENT, CLASS 47B-4000 53% -42.000 -1,495.20 CURB INLET EACH 20.000 57,720.00
Deficient Pavement Thickness 0.000 0.00 TYPE Il 20.000 57,720.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 1,553,311.60 0077 0077 4011.16 3,615.00 1.000 3,615.00
Current 156641640 CURBINLET EACH 1.000 3,615.00
In place 1,534,854.80 1.000 3,615.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0078 0078 4011.60 3,915.00 4.000 15,660.00
0070 0070 0030.40 22,033.00 1.000 22,033.00 AREAINLET EACH 4.000 15,660.00
MOBILIZATION LS 1.000 22,033.00  +ype 4.000 15,660.00
1.000 22,033.00 0.000 0.00
0.000 0.00 0079 0079 4012.19 1,415.00 1.000 1,415.00
0071 0071 1117.00 886.00 4.000 3,544.00 RECONSTRUCT INLET EACH 1.000 1,415.00
REMOVE MANHOLE EACH 4.000 3,544.00 0.000 0.00
7.000 6,202.00 0.000 0.00
0.000 0.00 0080 0080 4015.50 1,550.00 9.000 13,950.00
0072 0072 1119.00 598.00 8.000 4,784.00 RECONSTRUCT MANHOLE EACH 9.000 13,950.00
REMOVE INLET EACH 8.000 4,784.00 8.000 12,400.00
8.000 4,784.00 0.000 0.00
0.000 0.00 0081 0081 4016.00 4,605.00 1.000 4,605.00
0073 0073 4002.00 1.30 4,640.000 6,032.00 MANHOLE EACH 1.000 4,605.00
CAST IRON COVER AND FRAME LB 4,640.000 6.032.00 At oTA 548413 LT 1.000 4,605.00
1,263.000 1,641.90 0.000 0.00
0.000 0.00 0082 0082 4016.01 11,699.00 1.000 11,699.00
0074 0074 4005.00 1.15 10,365.000 11,919.75 MANHOLE EACH 1.000 11,699.00
CAST IRON RING AND COVER LB 10,365.000 11,919.75 1 STA 562486 LT 1.000 11,699.00
9,161.000 10,535.15 0.000 0.00
0.000 0.00 0083 0083 4016.02 5,405.00 1.000 5,405.00
MANHOLE EACH 1.000 5,405.00
AT STA 562+86 RT 1.000 5,405.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0023 Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0084 0084 4016.03 4,360.00 1.000 4,360.00 0093 0093 8092.03 14.05 696.000 9,778.80
MANHOLE EACH 1.000 4,360.00 AGGREGATE BEDDING TON 696.000 9,778.80
AT STA 100449 LT 1.000 4,360.00 1,698.570 23,864.91
0.000 0.00 0.000 0.00
0085 0085 4016.04 3,910.00 1.000 3,910.00 0094 0094 P702.15 44.00 369.000 16,236.00
MANHOLE EACH 1.000 3,910.00 15" STORM SEWER PIPE, TYPE 1 LF 369.000 16,236.00
AT STA 100417 LT 1.000 3,910.00 410.410 18,058.04
0.000 0.00 0.000 0.00
0086 0086 4018.00 965.00 1.000 965.00 0095 0095 P702.18 37.00 1,454.000 53,798.00
TAPPING EXISTING STRUCTURE EACH 1.000 965.00 18" STORM SEWER PIPE, TYPE 1 LF 1,454.000 53,798.00
0.000 0.00 1,442.500 53,372.50
0.000 0.00 0.000 0.00
0087 0087 4090.00 309.00 1.000 309.00 0096 0096 P702.24 46.60 1,147.000 53,450.20
CONCRETE PLUG EACH 1.000 309.00 24" STORM SEWER PIPE, TYPE 1 LF 1,147.000 53,450.20
13.000 4,017.00 1,130.100 52,662.66
0.000 0.00 0.000 0.00
0088 0088 4180.00 892.00 4.000 3,568.00 0097 0097 P702.30 61.30 663.000 40,641.90
CONCRETE COLLAR EACH 4.000 3,568.00 30" STORM SEWER PIPE, TYPE 1 LF 663.000 40,641.90
6.000 5,352.00 664.300 40,721.59
0.000 0.00 0.000 0.00
0089 0089 4764.37 2.30 2,167.000 4,984.10 0098 0098 P702.48 170.00 129.000 21,930.00
6" PERFORATED PIPE UNDERDRAIN LF 2,167.000 4,984.10 48" STORM SEWER PIPE, TYPE 1 LF 181.000 30,770.00
2,167.000 4,984.10 171.200 29,104.00
0.000 0.00 0.000 0.00
0090 0090 4790.02 400.00 17.000 6,800.00 0099 0099 P708.06 55.00 49.000 2,695.00
EXTERNAL FRAME SEALS EACH 17.000 6,800.00 6" STORM SEWER PIPE, TYPE 6 OR 7 LF 49.000 2,695.00
6.000 2,400.00 147.000 8,085.00
0.000 0.00 0.000 0.00
0091 0091 4900.24 312.00 5.000 1,560.00 0100 0100 P708.08 32.00 112.000 3,584.00
AREA INLET SEDIMENT FILTER EACH 5.000 1,560.00 8" STORM SEWER PIPE, TYPE 6, 7 OR 8 LF 112.000 3,584.00
4.000 1,248.00 0.000 0.00
0.000 0.00 0.000 0.00
0092 0092 4900.25 116.00 30.000 3,480.00 0101 0101 W750.14 2.45 2,600.000 6,370.00
CURB INLET SEDIMENT FILTER EACH 30.000 3,480.00 RELOCATE LF 2,600.000 6,370.00
25.000 2,900.00 770.000 1,886.50

SPRINKLER SYSTEM TRUNKLINE

0.000 0.00 290.000 710.50
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0023 Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0102 0102 W750.15 72.30 260.000 18,798.00 0108 0108 7130.95 30.35 486.000 14,750.10
RELOCATE SPRINKLER HEAD EACH 260.000 18,798.00 WOOD FENCE LF 486.000 14,750.10
61.000 4,410.30 CEDAR 533.000 16,176.55
29.000 2,096.70 0.000 0.00
0103 0103 W750.19 470.85 5.000 2,354.25 GROUP 7B FENCE Contracted 94,872.25
RELOCATE EACH 5.000 2,354.25 Current 04.872.25
SPRINKLER SYSTEM CONTROL BOX 0.000 0.00 In place 89,584.70
0.000 0.00 This Estimate 0.00
4002 4002 4050.01 11.75 0.000 0.00 GROUP 8B ELECTRICAL
EXCAVATION FOR PIPE, PIPE-ARCH CcY 499.000 5,863.25 0109 0109 0145 0030.80 29,855.00 1.000 29,855.00
CULVERTS, AND HEADWALLS 499.000 5,863.25  MOBILIZATION LS 1.000 29,855.00
EXC. FRO PIPE-PIPE ARCH CUL AND HDL 0.000 0.00 1.000 29,855.00
GROUP 4 CULVERTS Contracted 438,748.00 0.000 0.00
Current 453,451.25 0110 0146 2001.00 203.00 3.600 730.80
In place 437,494.90 GRAVEL SURFACE COURSE CcY 3.600 730.80
This Estimate 2,807.20 0.000 0.00
GROUP 7B FENCE 0.000 0.00
0104 0104 0030.70 900.00 1.000 900.00 0111 0147 2017.01 119.00 19.500 2,320.50
MOBILIZATION LS 1.000 900.00 CRUSHED ROCK CYy 19.500 2,320.50
1.000 900.00 3/4" 30.000 3,570.00
0.000 0.00 0.000 0.00
0105 0105 7109.97 7,335.00 1.000 7,335.00 0112 0148 3009.99 125.00 405.000 50,625.00
SECURITY FENCE LS 1.000 7,335.00 CONCRETE CY 405.000 50,625.00
0.000 0.00 571.250 71,406.25
0.000 0.00 0.000 0.00
0106 0106 7130.85 35.90 1,466.000 52,629.40 0113 0149 3089.80 122.50 228.000 27,930.00
VINYL FENCE LF 1,466.000 52,629.40 FLOWABLE FILL CONCRETE CcY 228.000 27,930.00
TYPE 2 1,478.000 53,060.20 184.500 22,601.25
0.000 0.00 0.000 0.00
0107 0107 7130.90 47.55 405.000 19,257.75 0114 0150 3300.38 1,078.00 5.000 5,390.00
4 FOOT ORNAMENTAL FENCE LF 405.000 19,257.75 CONCRETE PAD EACH 5.000 5,390.00
TYPE 1 409.000 19,447.95 FIBERCRETE SLAB BASE 5.000 5,390.00
0.000 0.00 0.000 0.00
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Est Number: 0023 Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0115 0151 4004.60 1.44 11,616.000 16,727.04 0124 0116 A003.20 721.00 4.000 2,884.00
CAST IRON COVER, GRATE, AND FRAME LB 11,616.000 16,727.04  TRAFFIC SIGNAL, TYPE TS-1A EACH 4.000 2,884.00
11,220.000 16,156.80 4.000 2,884.00
0.000 0.00 0.000 0.00
0116 0152 4016.00 8,888.00 12.000 106,656.00 0125 0117 A005.28 12,040.00 1.000 12,040.00
MANHOLE EACH 12.000 106,656.00 TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070 EACH 1.000 12,040.00
4-WAY 6'X12' PRECAST 12.000 106,656.00 1.000 12,040.00
0.000 0.00 0.000 0.00
0117 0153 4016.01 98.00 36.000 3,528.00 0126 0118 A006.14 664.00 8.000 5,312.00
MANHOLE EACH 36.000 3,528.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 8.000 5,312.00
COLLAR 13.000 1,274.00 8.000 5,312.00
0.000 0.00 0.000 0.00
0118 0110 7320.50 448.00 4.000 1,792.00 0127 0119 A006.70 211.00 8.000 1,688.00
STREET NAME SIGN EACH 4.000 1,792.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 8.000 1,688.00
4.000 1,792.00 8.000 1,688.00
0.000 0.00 0.000 0.00
0119 0111 A001.02 806.00 3.000 2,418.00 0128 0120 A006.84 812.00 1.000 812.00
PULL BOX, TYPE PB-1A EACH 3.000 2,418.00 PEDESTAL POLE, TYPE PP-10 EACH 1.000 812.00
3.000 2,418.00 1.000 812.00
0.000 0.00 0.000 0.00
0120 0112 A001.16 645.00 13.000 8,385.00 0129 0121 A007.15 290.55 10.000 2,905.50
PULL BOX, TYPE PB-6 EACH 13.000 8,385.00 VEHICLE DETECTOR, TYPE TD-5 EACH 10.000 2,905.50
13.000 8,385.00 10.000 2,905.50
0.000 0.00 0.000 0.00
0121 0113 A001.21 2,871.00 1.000 2,871.00 0130 0122 A007.16 548.30 3.000 1,644.90
PULL BOX, TYPE PB-10 EACH 1.000 2,871.00 VEHICLE DETECTOR, TYPE TD-5A EACH 3.000 1,644.90
1.000 2,871.00 3.000 1,644.90
0.000 0.00 0.000 0.00
0122 0114 A002.30 3,806.00 1.000 3,806.00 0131 0123 A007.19 718.95 2.000 1,437.90
VEHICLE PRIORITY CONTROL SYSTEM LS 1.000 3,806.00 VEHICLE DETECTOR, TYPE TD-5B EACH 2.000 1,437.90
1.000 3,806.00 2.000 1,437.90
0.000 0.00 0.000 0.00
0123 0115 A003.10 743.35 6.000 4,460.10 0132 0124 A010.09 397.65 2.000 795.30
TRAFFIC SIGNAL, TYPE TS-1 EACH 6.000 4,460.10 LUMINAIRE, TYPE HPS-200W EACH 2.000 795.30
6.000 4,460.10 2.000 795.30
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0023 Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0133 0125 A012.05 10,520.00 1.000 10,520.00 0142 0132 A074.14 21.20 50.000 1,060.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 10,520.00 2-INCH CONDUIT, JACKED LF 50.000 1,060.00
LIGHTING POLE, TYPE CMP-45-12 1.000 10,520.00 50.000 1,060.00
0.000 0.00 0.000 0.00
0134 0126 A012.80 11,465.00 1.000 11,465.00 0143 0156 A076.11 2.35 1,000.000 2,350.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 11,465.00 2/C #8 AWG CABLE LF 1,000.000 2,350.00

LIGHTING POLE, TYPE CMP-55-12

1.000 11,465.00 3/4" COPPER STRAND 750.000 1,762.50
0.000 0.00 0.000 0.00
0135 0127 A016.50 5,015.00 1.000 5,015.00 0144 0133 AO077.17 2.05 103.000 211.15
MAST ARM SIGNAL POLE, TYPE MP-30 EACH 1.000 5,015.00 7/C #14 AWG TRAFFIC SIGNAL CABLE LF 103.000 211.15
1.000 5,015.00 107.000 219.35
0.000 0.00 0.000 0.00
0136 0128 A016.55 5,785.00 1.000 5,785.00 0145 0134 A077.26 4.25 410.000 1,742.50
MAST ARM SIGNAL POLE, TYPE MP-35 EACH 1.000 5,785.00 16/C #14 AWG TRAFFIC SIGNAL CABLE LF 410.000 1,742.50
1.000 5,785.00 445.000 1,891.25
0.000 0.00 0.000 0.00
0137 0129 A030.04 3,208.00 1.000 3,208.00 0146 0135 A078.12 1.00 878.000 878.00
SERVICE DISCONNECT PEDESTAL EACH 1.000 3,208.00 2/C #16 AWG PEDESTRIAN PUSHBUTTON LF 878.000 878.00
1.000 3,208.00 LEAD-INCABLE 946.000 946.00
0.000 0.00 0.000 0.00
0138 0154 A065.62 7.60 261.000 1,983.60 0147 0136 A079.00 1.00 511.000 511.00
4-INCH PVC CONDUIT LF 261.000 1,983.60 2/C DETECTOR LEAD-IN CABLE LF 511.000 511.00
261.000 1,983.60 864.000 864.00
0.000 0.00 0.000 0.00
0139 0155 A065.66 11.20 808.000 9,049.60 0148 0157 A079.48 247.10 22.000 5,436.20
5-INCH PVC CONDUIT LF 808.000 9,049.60 GROUND ROD EACH 22.000 5,436.20
1,063.000 11,905.60 22.000 5,436.20
0.000 0.00 0.000 0.00
0140 0130 A070.13 6.55 568.000 3,720.40 0149 0137 A079.50 1.25 356.000 445.00
2-INCH CONDUIT IN TRENCH LF 568.000 3,720.40 GROUNDING CONDUCTOR LF 356.000 445.00
678.000 4,440.90 426.000 532.50
0.000 0.00 0.000 0.00
0141 0131 A070.18 7.50 3,743.000 28,072.50 0150 0138 A079.55 1.20 150.000 180.00
3-INCH CONDUIT IN TRENCH LF 3,743.000 28,072.50 SERVICE CABLE LF 150.000 180.00
3,760.000 28,200.00 645.000 774.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2376A1

Date:
Page:

02.24.2016
11 of 18

Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Nebraska Department of Roads

Estimate Summary to Contractor Page:

Contract ID: 2376A1

Date: 02.24.2016
11 of 18

Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0023 Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0151 0139 A079.67 1.90 100.000 190.00 0160 0144 A900.15 1,500.00 1.000 1,500.00
SERVICE ENTRANCE CABLE LF 100.000 190.00 TESTING AND DOCUMENTATION OF FIBER LS 1.000 1,500.00
36.000 68.40 OPTIC COMMUNICATION SYSTEM 1.000 1,500.00
0.000 0.00 0.000 0.00
0152 0140 A080.28 3.15 253.000 796.95 GROUP 8B ELECTRICAL Contracted 815,204.99
STREET LIGHTING CABLE, NO. 6 3/C LF 253.000 796.95 Current 815,204.99
319.000 1,004.85 In place 857,193.80
0.000 0.00 This Estimate 0.00
0153 0141 A081.20 4.05 4,689.000 18,990.45 GROUP 10 GENERAL ITEMS
36 STRAND SINGLE MODE FIBER OPTIC CABLE LF 4,689.000 18,990.45 0161 0162 0001.08 0.50 39,932.000 19,966.00
4,713.000 19,087.65 BARRICADE, TYPE Il BDAY 39,932.000 19,966.00
0.000 0.00 31,005.000 15,502.50
0154 0142 A081.24 1,620.00 2.000 3,240.00 0.000 0.00
FIBER OPTIC EACH 2.000 3,240.00 0162 0163 0001.10 1.00 18,014.000 18,014.00
DISTRIBUTION ASSEMBLY 2.000 3,240.00 BARRICADE, TYPE Il BDAY 18,014.000 18,014.00
0.000 0.00 9,271.000 9,271.00
0155 0143 A081.26 1,565.00 2.000 3,130.00 0.000 0.00
TERMINAL FUSION SPLICE POINT EACH 2.000 3,130.00 0163 0164 0001.75 1.05 225.000 236.25
2.000 3,130.00 TEMPORARY SIGN DAY EACH 225.000 236.25
0.000 0.00 0.000 0.00
0156 0158 A525.00 785.00 5.000 3,925.00 0.000 0.00
INSTALL STREET LIGHT BASE EACH 5.000 3,925.00 0164 0165 0001.90 0.65 9,588.000 6,232.20
5.000 3,925.00 SIGN DAY EACH 9,588.000 6,232.20
0.000 0.00 57.000 37.05
0157 0159 A530.00 16.50 984.000 16,236.00 0.000 0.00
INSTALL DUCT BANK LF 984.000 16,236.00 0165 0166 0001.99 0.95 12,128.000 11,521.60
o 1,040.000 17,160.00 CONTRACTOR FURNISHED SIGN DAY EACH 12,128.000 11,521.60
0.000 0.00 15,993.000 15,193.35
0158 0160 A530.01 15.60 14,616.000 228,009.60 0.000 0.00
INSTALL DUCT BANK LF 14,616.000 228,009.60 0166 0167 0002.30 2.15 293.000 629.95
xa 15,480.000 241,488.00 PAVEMENT MARKING REMOVAL LF 293.000 629.95
0.000 0.00 2,506.000 5,387.90
0159 0161 A530.02 16.25 9,264.000 150,540.00 0.000 0.00
INSTALL DUCT BANK LF 9,264.000 150,540.00
xa 9,872.000 160,420.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0167 0168 0002.44 0.45 1,076.000 48420 0176 0177 9110.03 72.00 60.000 4,320.00
TEMPORARY PAVEMENT MARKING, TYPE LF 1,076.000 484.20 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 60.000 4,320.00
PAINT 2,256.000 1,015.20 1.000 72.00
0.000 0.00 0.000 0.00
0168 0169 0002.97 26.50 384.000 10,176.00 0177 0178 9110.07 55.00 60.000 3,300.00
FLASHING ARROW PANEL DAY 384.000 10,176.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 60.000 3,300.00
320.000 8,480.00 10.060 553.30
0.000 0.00 0.000 0.00
0169 0170 0003.10 412.00 75.000 30,900.00 0178 0179 9110.27 118.00 60.000 7,080.00
FLAGGING DAY 75.000 30,900.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 60.000 7,080.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 9.000 1,062.00
0.000 0.00 0.000 0.00
0170 0171 0010.04 8,136.00 1.000 8,136.00 0179 0180 L022.75 3.00 1,000.000 3,000.00
FIELD OFFICE EACH 1.000 8,136.00 TEMPORARY SILT CHECK LF 1,000.000 3,000.00
0.000 0.00 75.000 225.00
0.000 0.00 0.000 0.00
0171 0172 0020.00 2.00 1,500.000 3,000.00 0180 0181 L022.90 2.70 1,500.000 4,050.00
TRAINING HOUR 1,500.000 3,000.00 TEMPORARY SILT FENCE LF 1,500.000 4,050.00
0.000 0.00 175.000 472.50
0.000 0.00 0.000 0.00
0172 0173 0030.00 6,245.00 1.000 6,245.00 0181 0182 L860.24 517.50 13.000 6,727.50
MOBILIZATION LS 1.000 6,245.00 STORM EVENT RESTORATION - INCENTIVE EACH 13.000 6,727.50
1.000 6,245.00 3.000 1,552.50
0.000 0.00 0.000 0.00
0173 0174 7110.00 3.20 1,910.000 6,112.00 0182 0183 L860.50 8,500.00 1.000 8,500.00
TEMPORARY FENCE LF 1,910.000 6,112.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 8,500.00
1,360.000 4,352.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0174 0175 7500.96 105.00 2.000 210.00
RIGHT ARROW EACH 2.000 210.00
TEMPORARY PAVEMENT MARKING TYPE 2.000 210.00
PAINT 0.000 0.00
0175 0176 9110.01 86.00 60.000 5,160.00
RENTAL OF LOADER, FULLY OPERATED HOUR 60.000 5,160.00
48.800 4,196.80
39.000 3,354.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0023 Pay Period End Date:  02.19.2016 Est Number: 0023 Pay Period End Date:  02.19.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
4003 4003 0003.06 123.60 0.000 000 7130.90 | 4FOOT ORNAMENTAL FENCE
CHANGEABLE MESSAGE SIGN DAY 500.000 61,800.00 Project 22376A 001
560.000 69,216.00
Rental of four (4) changeable message boards 0.000 0.00 Prpsl Line Nbr 0107 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 164,000.70 Est Nbr Adjustment Type Adi Qty Adj Amt Invoice Nbr
Current 225,800.70 Stkpl Nbr 1
In place 143,044.10 0009  S.P. Initial Payment 405.00 12,316.05 RI15045340
This Estimate 3,354.00
J Ornamental Fence
Totals for contract Contracte 4,657,776.19
j - -1,216.40 R115045340
Current 4,747,384.24 0019 S.P.Adjustment 40.00
In place 4,498,441.97 Ormamental Fence
This Estimate 9,823.95 0021 S.P. Closure -365.00 -11,099.65 R115045340
Ornamental Fence
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0107: 0.00 $0.00
Total for item code 7130.90: 0.00 $0.00
\Item Cd Hltem Desc \
7316.00 | SIGN
Project 22376A 001
Prpsl Line Nbr 0057 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0013  S.P. Initial Payment 4.00 720.00 84481
Sign Bracket
0021 S.P. Closure -4.00 -720.00 84481
Sign Bracket
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0057: 0.00 $0.00
Total for item code 7316.00: 0.00 $0.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

A003.10 TRAFFIC SIGNAL, TYPE TS-1

A005.28 TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070

Project 22376A 001 Project 22376A 001
Prpsl Line Nbr 0123 Proj Line Nbr Prpsl Line Nbr 0125 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013 S.P. Initial Payment 6.00 2,700.00 84481 0013 S.P. Initial Payment 1.00 9,375.00 84481
Traffic Signal TS-1 Controller Cabinet
0019  S.P. Adjustment -6.00 -2,700.00 84481 0019  S.P.Adjustment -1.00 -9,375.00 84481
Traffic Signal TS-1 Controller Cabinet
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0123: 0.00 $0.00 Total for proposal line nbr 0125: 0.00 $0.00
Total for item code A003.10: 0.00 $0.00 Total for item code A005.28: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
A003.20 TRAFFIC SIGNAL, TYPE TS-1A | A006.14 PEDESTRIAN SIGNAL, TYPE PS-1
Project 22376A 001 Project 22376A 001
Prpsl Line Nbr 0124 Proj Line Nbr Prpsl Line Nbr 0126 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 4.00 1,600.00 84481 0013  S.P. Initial Payment 8.00 3,200.00 84481
Traffic Signal TS-1A na
0019  S.P. Adjustment -4.00 -1,600.00 84481 0019  S.P. Adjustment -8.00 -3,200.00 84481
Traffic Signal TS-1A na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0124: 0.00 $0.00 Total for proposal line nbr 0126: 0.00 $0.00
Total for item code A003.20: 0.00 $0.00 Total for item code A006.14: 0.00 $0.00
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006.70 | PEDESTRIAN PUSHBUTTON, TYPE PPB

A012.05 COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1

Project 22376A 001 Project 22376A 001
Prpsl Line Nbr 0127 Proj Line Nbr Prpsl Line Nbr 0133 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 8.00 1,000.00 84481 0013  S.P. Initial Payment 1.00 6,031.12 664.004
Ped Pushbutton na
0019  S.P. Adjustment -8.00 -1,000.00 84481 0019  S.P.Adjustment -1.00 -6,031.12 664.004
Ped Pushbutton na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0127: 0.00 $0.00 Total for proposal line nbr 0133: 0.00 $0.00
Total for item code A006.70: 0.00 $0.00 Total for item code A012.05: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
A006.84 PEDESTAL POLE, TYPE PP-10 | A012.80 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-55-1
Project 22376A 001 Project 22376A 001
Prpsl Line Nbr 0128 Proj Line Nbr Prpsl Line Nbr 0134 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 1.00 400.00 84481 0013  S.P. Initial Payment 1.00 6,220.04 664.004
Pedestal Pole na
0019  S.P. Adjustment -1.00 -400.00 84481 0019  S.P. Adjustment -1.00 -6,220.04 664.004
Pedestal Pole na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0128: 0.00 $0.00 Total for proposal line nbr 0134: 0.00 $0.00
Total for item code A006.84: 0.00 $0.00 Total for item code A012.80: 0.00 $0.00
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A016.50 MAST ARM SIGNAL POLE, TYPE MP-30

Project 22376A 001

\5065.62 4-INCH PVC CONDUIT

Project 22376A 001

Prpsl Line Nbr 0135 Proj Line Nbr Prpsl Line Nbr 0138 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013 S.P. Initial Payment 1.00 2,560.00 664.004 0002 S.P. Initial Payment 55.84 424.38 63372
Traffic Signal Pole MP-30 4" conduit sch 40
0019 S.P. Adjustment -1.00 -2,560.00 664.004 0005 S.P. Adjustment -55.84 -424.38 63372
Traffic Signal Pole MP-30 4" conduit sch 40
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0135: 0.00 $0.00 Total for proposal line nbr 0138: 0.00 $0.00
Total for item code A016.50: 0.00 $0.00 Total for item code A065.62: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |ltem Desc
A016.55 MAST ARM SIGNAL POLE, TYPE MP-35 | A065.66 5-INCH PVC CONDUIT
Project 22376A 001 Project 22376A 001
Prpsl Line Nbr 0136 Proj Line Nbr Prpsl Line Nbr 0139 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013 S.P. Initial Payment 1.00 3,203.00 664.004 0002 S.P. Initial Payment 160.69 1,799.73 63372
Traffic Signal Pole MP-35 5" conduit sch 40
0019  S.P.Adjustment -1.00 -3,203.00 664.004 0002  S.P. Initial Payment 0.898 10.06 63372
Traffic Signal Pole MP-35 5" angle coupling
Total for stockpile nbr 1: 0.00 $0.00 0002  S.P. Initial Payment 1.631 18.27 63372
Total for proposal line nbr 0136: 0.00 $0.00 5" coupling
Total for item code A016.55: 0.00 $0.00 0004  S.P.Adjustment -110.00 -1,232.00 63372
5" conduit sch 40
0005 S.P. Adjustment -50.69 -567.73 63372
5" conduit sch 40
0005 S.P. Adjustment -0.898 -10.06 63372

5" angle coupling
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A065.66 | 5-

INCH PVC CONDUIT

A530.01 INSTALL DUCT BANK

5" conduit EB

Project 22376A 001 Project 22376A 001
Prpsl Line Nbr 0139 Proj Line Nbr Prpsl Line Nbr 0158 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Adjustment -1.631 -18.27 63372 0002  S.P. Initial Payment 1,203.20 18,769.92 63372
5" coupling 5" conduit EB
Total for stockpile nbr 1: 0.00 $0.00 0003  S.P. Adjustment -685.00 -10,686.00 63372
Total for proposal line nbr 0139: 0.00 $0.00 5" conduit EB
Total for item code A065.66: 0.00 $0.00 0004 S.P. Adjustment -518.20 -8,083.92 63372
Item Cd |Item Desc 5" conduit EB
A530.00 INSTALL DUCT BANK Total for stockpile nbr 1: 0.00 $0.00
Project 22376A 001 Total for proposal line nbr 0158: 0.00 $0.00
Prpsl Line Nbr 0157 Proj Line Nbr Total for item code A530.01: 0.00 $0.00
. - ) X \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 53002 | INSTALL DUCT BANK
Stkpl Nor1 Project 22376A 001
0002 S.P. Initial Payment 80.81 1,333.37 63372
5" conduit EB Prpsl Line Nbr 0159 Proj Line Nbr
0005 S.P. Adjustment 8081 -1,333.37 63372 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
5" conduit EB Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0002  S.P.Initial Payment 732.17 11,897.76 63372
Total for proposal line nbr 0157: 0.00 $0.00 5" conduit EB
Total for item code A530.00: 0.00 $0.00 0002 S.P. Initial Payment 5.31 86.29 63372
5" elbow 45 degrees
0002 S.P. Initial Payment 6.46 104.98 63372
4" elbow 36" radius
0002  S.P.Initial Payment 63.66 1,034.48 63372
5" elbow 36" radius
0004 S.P. Adjustment -732.17 -11,897.76 63372



Nebraska Department of Roads

Estimate Summary to Contractor

Date:

Page:

02.24.2016
18 of 18

Contract ID:  2376A1 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0023 Pay Period End Date:  02.19.2016
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc \
A530.02 \INSTALL DUCT BANK
Project 22376A 001
Prpsl Line Nbr 0159 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Adjustment -5.31 -86.29 63372
5" elbow 45 degrees
0004 S.P. Adjustment -6.46 -104.98 63372
4" elbow 36" radius
0004  S.P.Adjustment -63.66 -1,034.48 63372
5" elbow 36" radius
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0159: 0.00 $0.00
Total for item code A530.02: 0.00 $0.00
Total remaining for contract: $0.00



